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ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 11:45:20

CONTID: C13960         ESTIMATE NO: 0001 PROG 2005

PCN: 13960-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH OF MESA PERCENT TIME:

PROJECT NO: FLH 065A-018                  

SOUTH OF MESA

NAME OF ROAD: 065A

PROJECT COUNTIES: DELTA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 06/19/2006

2273 RIVER ROAD DATE LET 12/01/2005 DATE WORK BEGAN 06/19/2006

 DATE AWARDED 12/14/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/04/2006 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 06/19/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,394,517.55 PARTICIPATING $ $ 101,102.08

AWARD PROJECT AMT: 3,109,987.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
323,640.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,516.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

2.98%

3,293,415.47

101,102.08

424,742.08

423,225.55

$

$

$

$

101,102.08

0.00

101,102.08

323,640.00

424,742.08

-1,516.53

0.00

423,225.55

0.00

AMOUNT DUE 423,225.55 423,225.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 423,225.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

8.0
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PCN: 13960-BID    ESTIMATE RUN 06/30/2006

PROJECT: FLH 065A-018                  ESTIMATE NO: 0001 11:45:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 5.000 0.000

EACH 5.000 60.00

12.00000 5.000 60.00

202-00090  
 

0010 REMOVAL OF CURB 936.000 0.000

LF  936.000 3,744.00

4.00000 936.000 3,744.00

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 750.000 0.000

SY  392.000 6,272.00

16.00000 392.000 6,272.00

202-00240  
 

0020 REMOVAL OF CATTLE GUARD 3.000 0.000

EACH 3.000 6,000.00

2,000.00000 3.000 6,000.00

202-01400  
 

0025 BLADING 80.000 0.000

HOUR 9.000 630.00

70.00000 9.000 630.00

203-01500  
 

0030 *AGGREGATE BASE COURSE (CLASS 6) 3,987.000 0.000

TON 267.050 9,079.70

34.00000 267.050 9,079.70

304-06000  
 

0035 *AGGREGATE BASE COURSE (CLASS 7) 6,018.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-07000  
 

0040 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 227.770 0.000

TON 227.770 37,582.05

165.00000 227.770 37,582.05

403-00720  
 

0045 *HOT MIX ASPHALT (GRADING SX) (75) 38,243.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34701  
 

0045 MATERIAL ALLOWANCE HMA AGGRGATE 0.000

TON 35,960.000 323,640.00

9.00000 35,960.000 323,640.00

0050 *HEATING AND SCARIFYING TREATMENT 268,613.000 0.000

SY  0.000 0.00

1.80000 0.000 0.00

405-00000  
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PCN: 13960-BID    ESTIMATE RUN 06/30/2006

PROJECT: FLH 065A-018                  ESTIMATE NO: 0001 11:45:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,486.000 0.000

TON 0.000 0.00

228.00000 0.000 0.00

411-03352  
 

0060 *ASPHALT REJUVENATING AGENT 16,119.000 0.000

GAL 0.000 0.00

2.40000 0.000 0.00

411-90010  
 

0065 *DELINEATOR (TYPE I) 29.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0070 *DELINEATOR (TYPE II) 14.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0075 *SIGN PANEL (CLASS I) 5.200 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00011  
 

0080 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 10.500 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-01585  
 

0085 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

1.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

614-01588  
 

0090 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

248,386.00000 0.000 0.00

626-00000  
 

0095 *PAVEMENT MARKING PAINT 753.000 0.000

GAL 2.500 80.00

32.00000 2.500 80.00

627-00001  
 

0100 *EPOXY PAVEMENT MARKING 753.000 0.000

GAL 0.000 0.00

68.00000 0.000 0.00

627-00005  
 

0105 *FLAGGING 3,500.000 0.000

HOUR 215.300 4,844.25

22.50000 215.300 4,844.25

630-00000  
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PCN: 13960-BID    ESTIMATE RUN 06/30/2006

PROJECT: FLH 065A-018                  ESTIMATE NO: 0001 11:45:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *PILOT CAR OPERATION 500.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00001  
 

0115 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 5.000 425.00

85.00000 5.000 425.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 8.000 4,960.00

620.00000 8.000 4,960.00

630-00012  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000

EACH 11.000 660.00

60.00000 11.000 660.00

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000

EACH 25.000 1,625.00

65.00000 25.000 1,625.00

630-80342  
 

0135 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 0.000

EACH 7.500 262.50

35.00000 7.500 262.50

630-80363  
 

0140 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 1.500 60.00

40.00000 1.500 60.00

630-80364  
 

0145 *TRAFFIC CONE 200.000 0.000

EACH 35.000 187.25

5.35000 35.000 187.25

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A FUEL COST ADJUSTMENT 16,000.000 0.000

F A 40.730 40.73

1.00000 40.730 40.73

700-70016  
 

0160 F/A ON-THE-JOB TRAINEE 1,280.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 13960-BID    ESTIMATE RUN 06/30/2006

PROJECT: FLH 065A-018                  ESTIMATE NO: 0001 11:45:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0170 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0200 EROSION LOG EROSION CONTROL CO #3 300.000 0.000

LF  300.000 2,400.00

8.00000 300.000 2,400.00

208-00005  
 

0205 EROSION CONTROL SUPERVISOR EROSION CONTROL CO #3 3.000 0.000

HOUR 3.000 180.00

60.00000 3.000 180.00

208-00205  
 

0210 SEEDING (NATIVE) EROSION CONTROL CO #3 0.000 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

212-00006  
 

0215 MULCHING (WEED FREE HAY) EROSION CONTROL CO #3 0.000 0.000

ACRE 0.000 0.00

3,950.00000 0.000 0.00

213-00002  
 

0220 MULCH TACKIFIER EROSION CONTROL CO #3 0.000 0.000

LB  0.000 0.00

9.50000 0.000 0.00

213-00061  
 

0225 MOBILIZATION SEEDING OPERATION - CO #3 0.000 0.000

DAY 0.000 0.00

800.00000 0.000 0.00

626-00005  
 

CAT 0200 $402,732.48 402,732.48CURRENT AMT 3,364,507.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

620-00001  
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PCN: 13960-BID    ESTIMATE RUN 06/30/2006

PROJECT: FLH 065A-018                  ESTIMATE NO: 0001 11:45:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00012  
 

0190 SANITARY FACILITY 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

620-00020  
 

0195 FIELD OFFICE (CLASS 2) UPGRADE FROM CL 1 TO CL 2 CO #2 1.000 0.000

EACH 1.000 11,009.60

11,009.60000 1.000 11,009.60

620-00002  
 

CAT 0400 $22,009.60 22,009.60CURRENT AMT 30,009.60 $$

PROJECT TOTAL 424,742.08 $ 424,742.08CURRENT AMT 3,394,517.55 $$


